
The following is the expected work schedule for the week of September 7, 2015 from Revoli 

Construction: 

•         No work will be performed on Monday due to the holiday. 

•         The crew will continue to bury 12-inch HDPE bypass pipe along Bedford Street (west towards 

North Hancock Street). 

•         The crew will continue to work in access pits adjacent to the ramp from 95/128 South to 4/225 

West (Bedford Street). 

•         The crew will continue to work in access pits adjacent to the ramp from 95/128 North to 4/225 

West (Bedford Street). 

•         The crew may start to dig access pit in Bedford Street between 95/128 and North Hancock Street. 


